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steel is up, but representatives from his office have been attending the bi-weekly OACM 
meetings. Judge Feroleto was here last week and had the chance to meet with representatives 
from Bovis and see the job site. They are all very happy with the progress on the project. 

Mr. Isenberg agreed with Bovis that when they have the bench mock-up at the end of 
August, it will be a big milestone. The design of the bench is one of the greatest challenges. 
It's not prefabricated. It all depends on the fit, style, and layout of the room, and has to consider 
sight lines from the judges, witnesses, court clerks, attorneys, court reporters, and jurors. The 
mock-up is usually made from plywood and particle board and it will include the placement of 
ramps for ADA compliance, because that has an impact on the flow in the "well" area for how 
the attorneys will be able to maneuver for arguing their cases in front of a jury. OCA will try to 
go by the original design, but it's such a significant investment on the part of the County, and 
they want it to be right. Judge Feroleto and Judge Brown will be there (Judge Griffith had a 
scheduling issue). The Judge's bench mock-up will be held on August 26 at 11 a.m., after the 
OACM meeting. 

Mr. Isenberg noted that the state remains committed to fund the alternative specs 
relative to some work being done in the existing historic Courtroom. They are in the process of 
submitting RFPs for state furnishings for the new space to supplement what the County is 
providing. Bids are due August 6. A security meeting is scheduled with Bovis to review the 
wireless duress alarm system. There was a meeting today with IT on networking for the 
computers. Mr. Isenberg commented that this project is going exceedingly smoothly, and that's 
really a credit to the County's hard work and commitment. LaBella and Bovis seem to be 
working very diligently and as cooperatively as possible. 

Legislator Pullen asked if the County can still expect the interest subsidy that's available, 
given the condition of the state budget. Mr. Isenberg noted that he has advised the County all 
along that there is an rate subsidy available from the state, which can be as high as an 
annual subsidy of 33 percent toward the interest aid cost on the financing for the project. In 
order to make certain we're eligible, the County's financial people need to stay in close contact 
with the appropriate people at OCA. No one has advised him that the County won't be eligible 
for the interest rate subsidy on the basis of the fiscal condition of the state, and if there was a 
hold on subsidies they're providing to other municipalities, he would have heard something. 
There are many technical requirements for subsidy eligibility, and Mr. Isenberg stressed the 
importance of keeping in touch with OCA. He was unsure if the County checked to see how the 
use of Rebuild America Bonds as a portion of financing would impact eligibility, or how federal 
aid impacts the flow. County Administrator/Budget Officer John Margeson will be the one to 
contact OCA, and he will get in touch with Bill Clark. Mr. Isenberg noted that he also has a call 
in to one of his contacts at the OCA Budget Office for subsidy information. Committee 
Chairman David Pullen commented that the County has left no stone unturned to improve the 
quality of the project and reduce the final cost to the taxpayers. 

Information Technology Director Deborah Button reported on the IT aspects of the 
project. Everything is looking good. They recently went over the plans with Bovis and the 
electricians. The lay-out, cabling, and switches look very good. Equipment will be located in a 
center closet on each floor, which will feed into the existing facilities with fiber. Ms. Button will 
stay involved and will be attending the project meetings. 

SPACE NEEDS ASSESSMENT: 

A referral was received from the Planning & Economic Development Committee for a 
resolution directing the Office of the County Administrator to prepare an assessment of the 
space needs in the County departments and in support of operations at the County campus. 
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Legislator Sinclair provided explanation. There has been discussion in committee and 
the full Board about future space needs. It was proposed that we hire an architect; that stalled 
out in deliberation and was removed from consideration by the Board. It was suggested that 
maybe the Planning Committee and the Planner should have a role, and there were other 
suggestions made. In the meantime, some of the space needs problems are becoming more 
evident. The idea arose that perhaps this issue could be moved forward without hiring an 
architect, by performing some of the preliminary work in-house. Mr. Sinclair didn't feel that 
having an architect going to department heads to ascertain needs was the right approach. 
Someone in a supervisory position, such as the County Administrator, would be the appropriate 
entity to do this. He also didn't think the County Planner, as a department employee, going to 
other department heads and interviewing them was appropriate. 

It gradually evolved that it was a good idea for the Office of the Administrator to engage 
in detailed interviews with department heads about space needs. This office could also filter out 
what's real and what's not real, in terms of where we're going in the future and how much 
money we can allocate. We could also pick some of the key issues we need to look at right 
now. One is the fact that the museum roof is leaking quite badly. It's unknown whether there 
are safety issues, but it's been leaking for a long time. Those kinds of things could be put on 
the front burner. There are immediate space needs with the Board of Elections, and some 
temporary or longer term ideas could be formulated. Then the rest of the departments can be 
interviewed and issues looked at. After a few months, the idea of parking could be looked at. 
We can then take this assessment to the full Board with the idea of hiring architects to look at 
the prioritized issues we pre-evaluated. Mr. Sinclair spoke with Mr. Margeson and Mr. Alger, 
who felt this was a reasonable approach. He then presented the idea to the Planning and 
Economic Development Committee, and they felt it was reasonable, so the referral was made to 
the Court Facilities and County Space Needs Committee. If both committees could ratify this 
direction, we could follow through with the process. Mr. Sinclair noted that he was willing to 
advise and talk about issues, and he was sure other Committee Chairs would be interested. In­
house, we could come up with a good sense of direction, and that would make the Board more 
comfortable working toward specific solutions with an architect. 

Mr. Margeson commented that he felt this idea was certainly feasible and would be a 
useful exercise. It may take 90 to 120 days to allocate time, as we're coming into the budget 
season. Mr. Sinclair added that he would like to have an immediate review of the Historian's 
situation. When Mr. Sinclair asked Mr. Braack about utilization of one of the Court Street 
houses, he was ecstatic. There may also be a clear solution in hand for the voting machine 
issue. So there may be two temporary solutions right off the bat. 

A motion was made by Legislator Fanton, seconded by Legislator Cady and 
carried to direct the Office of the County Administrator to undertake a departmental 
space needs assessment. (No resolution necessary) 

Next Meeting: Wednesday, September 1, 2010, at 3 p.m. 

Adjournment: The meeting was adjourned at 3:50 p.m. following a motion made by 
Legislator Cady, seconded by Legislator Curran and carried. 
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Members Present: D. Pullen, D. Fanton, G. Benson, D. Cady, C. Crandall; 
(Absent: P. Curran, D. Russo) 

Others Present: M. Alger, M. Armstrong (Bovis), D. Button, R. Christman, A. Finnemore, M. 
Healy, J. Margeson, T. Miner, T. Parker, B. Riehle, D. Roeske, T. Ross, F. Sinclair 

Call to Order: 3:00 p.m. by Committee Chairman David Pullen 

Approval of Minutes: The minutes of August 4, 2010, were approved following a motion made 
by Legislator Fanton, seconded by Legislator Benson and carried. 

COURT FACILITIES PROJECT, CONSTRUCTION MANAGER UPDATE: 

Mark Armstrong from Bovis Lend Lease presented a progress report (copy of report 
attached to original minutes). 

Budget Review- Anticipated Cost Report: 

Mark Armstrong reported that there are no major changes since last month's report. 
Through the end of July, the project is at 30 percent completion for construction, and they've 
only allocated 5.3 percent to construction contingency, which equals about 0.42 percent of 
Javen's base bid. 

Change Event Log: 

Changes from last month's report include the following: 

• #33 - Paving, Sidewalks and Curb Revision - at the County's request, Bovis is going to 
ask for a price to delete all paving and related work. Within that same change order, 
they are also asking Javen for a price for redoing sidewalks and curb resetting between 
the Courthouse and the County Office Building. Mr. Fanton noted that we'll be saving by 
not paving the back lot until all work is done, including the possible new maintenance 
building. Estimated credit of ($89,000). 

• #34 - Revisions to Window and Counter in Room 229 and 230 - counter-height window 
for receptionist (raise the counter/lower the window). Estimated $750. 

• #35- Door Hardware Changes- brought about by an RFI question. Estimated $1,200. 
• #36- Wall Revision to Vault Room 129- has to be a fire-rated wall. Estimated $2,500. 
• #37 - Abatement of NW Corner of Courthouse Ground Floor and Installation of Door 

Opening 120A During Phase 2 - it was originally written as doing some abatement work 
early to gain access from the existing Courthouse to the addition. Bovis believes they 
can do a temporary opening without the abatement. Estimated $10,000. (A good share 
of that cost will be eliminated.) 

• #38 - Security Addition - camera in elevator #2, intercom and distress button in the staff 
corridor, and duress button at DMV and County Clerk counter. Estimated $7,500. 

• #39 - Glazing, Signage and Roller Shade Revisions (Security Addition) - for mirrored 
film on window of control room, signage at door 202 for emergency exit only, and 
window shades at Chief Clerk Surrogate's Office. Estimated $800. 

• #40 - Revise Door Hardware at Door 202A (Security Addition) - a new doorway that will 
be installed in the entrance of Courthouse, with alarm system. Estimated $1,200. 



Change Order Summary Report: 

No real changes. 

Allocated Allowance Summary: 
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The wireless duress system may not be used, so we may be gaining the estimated 
$5,000 as a credit. 

Site Overview- Safety Report: 

Bovis held a Safety Stand Down on August 6 to further communicate the importance of 
safety to the workforce. There were four safety warnings issued during this reporting period for 
improper ladder use and lack of fall protection. On August 16, there was an OSHA site 
inspection, and one construction company was cited for improper tying off (fall protection). 
Seventeen written safety notices have been issued since the beginning of the project. There 
were no lost time incidents for the project to date. 

Work Performed in the Past Month: 

The following work was conducted during this reporting period (progress photos 
included): 

• Installation of roof system underway 
• Stair Tower S04 completed with stairs and rails installed 
• Elevator E02 masonry completed 
• Fire protection sprinkler system underway 
• Exterior metal stud framing completed 
• Exterior sheathing underway 
• Roof joists and metal decking completed 
• SWPPP (Storm Water Pollution Protection Plan) fencing and inspections 
• Exterior brick facing underway 
• Interior metal stud partitions underway 
• Interior electrical, HVAC, and plumbing work underway 

Sixty-Day Look Ahead (September and October): 

The following list provides an idea of what's scheduled, and Bovis' report included start 
and finish dates they are hoping to maintain for each activity. 

• Completion of roof framing and decking 
• Completion of roofing system 
• Completion of exterior wall framing, sheathing, and face brick 
• Installation of concrete pads for dumpster and generator 
• Completion of HVAC piping and ductwork 
• Completion of sprinkler piping 
• Completion of electrical rough-in 
• Completion of interior metal studs 
• Elevator installation underway 
• Completion of window installation 



• Drywall installation underway 
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• Tape and finish of drywall underway 
• Completion of exterior wall insulation 

Mock-Up of Judge's Bench: 

Mark Armstrong and Committee Chairman David Pullen reported that the first mock-up 
of the Judge's bench was held last Thursday (August 26), and it didn't go well. The contractor 
was not ready despite having been reminded repeatedly. A lot of people, including 
representatives from OCA, made an effort to be present for the bench mock-up to see how 
things would be structured and how they would affect sightlines and interactions. It was a very 
important milestone. What the contractor had done wasn't acceptable and was very incomplete. 
The Judge's bench mock-up has been rescheduled for September 14. The contractor has been 
told that this doesn't change scheduled completion dates. Mr. Armstrong noted that they had a 
meeting with the contractor to go over everything again that needs to be done for the mock-up, 
and they are being pushed to have it done a week ahead of time. 

Scheduling and Timeline: 

Mr. Pullen questioned where we stand on scheduling. Mr. Armstrong stated that they 
are addressing the concern on scheduling with Javen, and Javen has committed verbally that 
they will make the February 3 move-in date. They will be held to that date, as it's not optional. 
In reviewing the schedule, Mr. Armstrong has seen where they are compressing some of the 
contractors' work schedules almost unrealistically. He and Mr. Balling will address that with 
them tomorrow. 

SPACE NEEDS STUDY UPDATE: 

Deputy County Administrator Mitch Alger provided an update on the progress being 
made in talking with Department Heads and others regarding space needs in order to come up 
with a report. He met first with the Department of Social Services, because they have the 
biggest space problem. They are probably going to try to identify their needs first and proceed 
from there. County Administrator John Margeson noted that they are relying on some work 
already done by LaBella Associates. 

Mr. Pullen relayed questions that have been raised on whether there is any "slack" 
space left in the Courthouse addition. Originally there was considerable shell space on the 
ground floor, but when County Office Building renovations were removed from the plan, it was 
decided to move Support Collection into the space currently occupied by Information 
Technology and Real Property Tax in the basement of the existing Courthouse, and IT and RPT 
will move into the ground floor of the addition, utilizing all of the remaining space. 

Mr. Fanton questioned the small shell space on the top floor of the addition. Mr. 
Margeson replied that it was a small room to the right, near the ramped hallway into the 
addition, with the only access at the far end. It's slated to be used for storage. Mr. Pullen asked 
Committee members to consider the feasibility of requesting that LaBella work up an estimate 
for a change order to create access to that area from the existing Courthouse in what will 
become the visiting Judge's chambers in order to provide a secure route to the court rooms. It 
would require another opening similar to the hallway entrance to the addition, but smaller, with a 
fire door and a ramp to accommodate the different floor levels. It would be cheaper to make the 
change now, and it would make the area more useable. The work wouldn't be done until 
February, so there's plenty of time to work up an estimate and make a decision. OCA is not 
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pushing for this, and they are aware of, and have signed off on, the fact that the only access 
from the visiting Judge's chambers is down the common hallway, and the Judge will have to be 
escorted. It was the consensus of the Committee to authorize the County Administrator 
to request that LaBella work up an estimate for the above-mentioned work. 

Next Meeting: Wednesday, October 6, 2010, at 3 p.m. 

Adjournment: The meeting was adjourned at 3:35 p.m. following a motion made by 
Legislator Benson, seconded by Legislator Cady and carried. 
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Members Present: D. Pullen, D. Fanton, D. Cady, C. Crandall (Absent: G. Benson, P. Curran, 
D. Russo) 

Others Present: M. Alger, M. Armstrong (Bovis), M. Balling (Bovis), D. Button, A Finnemore, 
M. Healy, J. Margeson, T. Miner, T. Parker, B. Riehle, D. Roeske, T. Ross, F. Sinclair 

Call to Order: 3:00 p.m. by Committee Chairman David Pullen 

Approval of Minutes: The minutes of September 1, 2010, were approved following a motion 
made by Legislator Fanton, seconded by Legislator Cady and carried. 

COURT FACILITIES PROJECT, CONSTRUCTION MANAGER UPDATE: 

Mark Balling and Mark Armstrong from Bovis Lend Lease presented a progress report 
(copy of report attached to original minutes). 

Budget Review- Anticipated Cost Report: 

Mark Balling reported that Javen has invoiced for about 42 percent of the contract value. 

Change Event Log: 

Changes from last month: 

Approved Revisions: 
• #32 - Repair water main leak at existing County connection. Part of Change Order 9. 

Approved at $781. 
• #34- Revisions to Window/Counter in Room 229/230. Approved at $135. 
• #35 - Door hardware changes. Approved at $442. 
• #36- Wall revisions in Vault. Approved at $822.67. 

Approximated Revisions: 
• #27 - Security Doors, Frames, and Hardware Revisions. Originally budgeted at 

$1 0,000; reduced to $1,000 when they thought hollow metal and regular doors could 
accept the detention hardware, but detention doors are needed. The price submitted is 
$12,227, but a credit for the base contract materials is outstanding. Final price should 
be close to $10,000. 

• #33 - Paving, Sidewalk, and Curb Revisions. A price was received for the deletion of 
the paving and sub-base, along with some additions for sidewalk replacement and curb 
repairs. Proposed credit of $93,802.26. The price is higher than estimated, so Bovis 
may not accept the credits. This is still being negotiated, but in the end, with the credit 
we'll be getting 80 percent of the value back. 

• #38 - Security Revisions. Following discussions with OCA, the Sheriff's Office, and 
some County departments, two additional security cameras and some duress buttons 
were added. They are finalizing the locations. Proposed price of $9,759 may come 
down a little. Part of this was the result of phasing issues with temporary entrances in 
the addition during phase 3 that were not accounted for previously. 

• #41 - Revised Flashing Detail at Existing Courthouse Roof Tie-In with Addition. 
Estimated credit of $1,500. 
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• #42 - Revision to Door 331A at Tie-In with Existing Building on Second Floor. There 
was a little conflict between the structural and architectural drawings. Bovis also added 
ADA door operators on either side of that door that weren't in the project. The estimate 
of $9,000 is still being revised. 

• #43 - Column Enclosure in Sallyport. Also changed to fire-rated partitions. Half of the 
$2,408 proposal is for the fire rating issues, and that portion is still being negotiated. 

• #44- Revised Lintel Detail at Door 214A. This change relates to the door that ties in the 
two buildings on the main floor. It's more of an aid for the occupancy of the addition. 

Cancelled Revisions: 
• Same as last month. 

Mr. Pullen asked about the progress on the issue raised at the last meeting relating to 
the connection door between the visiting Judge's Chambers in the existing Courthouse and the 
addition that would allow secure access. Mr. Balling reported that LaBella is working on it, and 
the sketches will be issued this week. A change event will be established after the drawings are 
received and the cost can be estimated. 

Change Order Summary Report: 

Eight Change Orders have been approved to date, totaling $99,852.56. There is a total 
credit of $43,259.38 in pending Change Orders, of which a large amount was for the site that 
will end up not being there, so next month it will go in the other direction. 

Allocated Allowance Summary: 

The Wireless Duress System allocated allowance of $5,000 will be credited out of the 
contract, because we aren't going to have the system. A credit Change Order will be allocated 
next month. 

Site Overview - Safety Report: 

Mark Armstrong reported that there were no safety warnings issued during this reporting 
period, and there have been no lost time incidents to date for the project. 

Work Performed in the Past Month (September): 

The following work was conducted during this reporting period (progress photos included): 

• Installation of roof system underway (the roof system is a water-tight system) 
• Spray fireproofing completed 
• Water backflow preventer "hot box" with plumbing connections completed 
• Elevator installation to begin October 8 
• Fire protection sprinkler rough-in completed 
• Exterior metal stud framing completed 
• Exterior sheathing completed 
• Storm Water Pollution Protection Plan (inspections completed weekly, and everything is 

up to par) 
• Exterior face brick and windows underway (brick about 75 percent completed, and 13 

windows have been installed) 
• Interior metal stud partitions 99 percent completed 
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• Interior electrical, HVAC, and plumbing work well underway (all three floors have been 
inspected on the electrical and have passed) 

• Drywall installation underway on the first and second floors 

Sixty-Day Look Ahead (October and November): 

The following list provides an idea of what's scheduled, and Bovis' report included start 
and finish dates for each activity. 

• Completion of roofing system 
• Completion of face brick 
• Completion of window installation 
• Completion of concrete pads for dumpster and generator 
• Completion of HVAC piping and ductwork 
• Completion of sprinkler system 
• Completion of drywall installation 
• Completion of drywall taping and finishing 
• Prime and first coat of finish paint underway 
• Plumbing fixtures underway 
• Electrical fixtures and devices underway 
• Elevator installation ongoing 
• Ceiling grid underway 
• Millwork underway 
• Flooring underway 

Mr. Balling noted that some of the interim dates could change a little, but the project 
completion date hasn't changed. We are still looking at February 9 as the relocation completion 
date, and renovations in the existing Courthouse will start after that. Relocation will occur over 
a couple of weeks, and Bovis will talk with OCA about the actual shut-down period. Mr. Pullen 
questioned if the second floor in the existing Courthouse would be completely shut down during 
renovations, with all court work taking place in the addition. Mr. Balling stated that renovations 
won't begin until everyone is moved out, because asbestos abatement will take place first. 
Chairman Crandall asked about contractor access to the existing building for renovations. Mr. 
Balling noted that they would work out those details, and Mr. Fanton suggested that the stairway 
on the far side may be the best access. The main floor and basement will remain open while 
the second floor is being worked on. 

Mr. Pullen asked if any parking space would be recovered when the addition is 
completed and contractor space needs are reduced. Mr. Balling noted that the contractors will 
still be out back until the renovation phase is completed. They still have just foremen and 
supers parking in the back lot, but there will be deliveries and supplies and equipment, although 
some of the bulkier machines will be gone. Mr. Armstrong will discuss the parking issue with 
Public Works Superintendent David Roeske. 

SPACE NEEDS STUDY UPDATE: 

Deputy County Administrator Mitchell Alger provided an update on the space needs 
study. He has been collecting information from Department Heads from Board of Elections, 
Human Resources, and the County Attorney's Office and has toured several of those spaces. 
He also received feedback, e-mail, or conversations from many others. Mr. Alger's approach 
has included looking at the previous LaBella study and using it to assess current needs. He has 
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compiled a spreadsheet using information provided by departments during the budget process 
on staffing levels and assigning typical square footage for employee numbers. He then 
compared that to the LaBella study and spaces currently available. Mr. Alger will continue 
working on that and report back. Mr. Healy questioned the deadline for the assessment. Mr. 
Margeson noted that it was 120 days, and the study was approved approximately two months 
ago. 

Next Meeting: Wednesday, November 3, 2010, at 3 p.m. 

Adjournment: The meeting was adjourned at 3:23 p.m. following a motion made by 
Legislator Fanton, seconded by Legislator Cady and carried. 
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Members Present: D. Pullen, D. Fanton, G. Benson, D. Cady, C. Crandall; (Absent: P. 
Curran, D. Russo) 

Others Present: M. Alger, M. Armstrong (Bevis), D. Button, R. Christman, A. Finnemore, M. 
Healy, M. Hennessey, J. Hopkins, T. Hopkins, J. Margeson , T. Miner, T. Parker, 
B. Riehle, D. Roeske, F. Sinclair, R. Starks 

Call to Order: 3:03p.m. by Committee Chairman David Pullen 

Approval of Minutes: The minutes of November 3, 2010, were approved following a motion 
made by Legislator Fanton, seconded by Legislator Benson and carried. 

COURT FACILITIES PROJECT, CONSTRUCTION MANAGER UPDATE: 

Mark Armstrong from Bevis Lend Lease presented a progress report (copy of report 
attached to original minutes). 

Budget Review- Anticipated Cost Report: 

Work in place through November was approximately 63 percent, and they've used about 
43 percent of construction contingency ($149,184 in approved change orders, and $160,964 in 
potential change orders, with a balance in construction contingency of $414,852). 

Change Event Log (Changes from Last Month): 

Approved Revisions: 
• #59A - Binder Course at Paving Reconstruction Area North of the County Office 

Building (an area not covered under original contract)- $19,280 
• #59B - Top Coat for the Binder at Paving Reconstruction Area North of the County 

Office Building (not covered under original contract) - $9,692 
• #59C - Delete Dumpster Pad and Provide Paving Removal and Replacement of Sub­

Base North of the County Office Building - $12,441 

Approximated Revisions (Pending): 
• #58- Security Revisions to Corridor 120 and Door 355A (court request for an intercom 

on a second floor corridor and temporary security station on ground floor)- est. $5,000 
• #60- Remote Water Meter Reader (can be read from outside)- est. $1,200 
• #61 -Revised Door Hardware (submitted by LaBella under spec revision)- est. $4,000 
• #62 - Vestibule #1 00 Floor Slab Revisions (existing conditions at the entrance to Court-

house different than drawings; asbestos abatement also needed) - est. $15,000 
• #63- Adjust Ceramic Wall Tile Elevations in Restrooms (conflict with outlet)- est. $400 
• #64- (Not Issued Yet) Window Sills in Addition- est. $3,080 
• #65 - Delete Network Switches (they weren't correct in the contract, so specs weren't 

done; the County will purchase at a cost savings; unsure on credit)- est. credit ($6,000) 

Site Overview- Safety Report: 

Mark Armstrong reported that no safety warnings were issued for the period, and there 
have been no lost time incidents to date for the project. 
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Work Performed in the Past Month (November): 

The following work was conducted during the reporting period (progress photos 
included): 

• Roofing water-tight 
• Exterior concrete pads completed 
• Site grading for asphalt pavement completed 
• Granite curbing completed 
• Asphalt binder completed 
• Ceramic tile flooring underway 
• Elevators continuing 
• Fire stop completed and inspected 
• SWPPP (Storm Water Pollution Protection Plan) fencing and inspections 
• New York State DEC inspection 
• Exterior face brick and windows nearly completed 
• Interior electrical, HVAC, and plumbing work ongoing 
• Drywall installation completed 
• Prime and first coat finish paint nearly complete 
• Ceiling grid continuing 

Sixty-Day Look Ahead (December and January): 

The following list provides an idea of what's scheduled, and the report included 
estimated start and finish dates for each activity. Mr. Armstrong noted that the project is still on 
schedule. 

• Completion of roof coping 
• Completion of concrete sidewalks 
• Completion of window installation 
• Completion of HVAC piping and ductwork 
• Completion of sprinkler system 
• Completion of drywall taping and finishing 
• Completion of prime and first coat of finish paint 
• Completion of plumbing fixtures 
• Completion of electrical fixtures and devices 
• Completion of elevators 
• Completion of ceiling grid and ceiling tile 
• Completion of millwork 
• Completion of flooring 
• Completion of punch list 
• County and OCA furniture delivered and installed (OCA furniture delivery dates 

confirmed, awaiting the County's supplier to confirm dates) 
• County and OCA relocation underway 

Questions and Comments: 

Legislator Pullen questioned the logistics of the actual transition and renovation period. 
Mr. Margeson reported that all traffic will enter through the side entrance of the addition. There 
will be no break-throughs and no traffic between the Courthouse and the addition until after 
Courthouse renovations are completed near the beginning of August, with the exception of one 
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on the first floor near the Surrogates' Office to facilitate furniture moving only. Mr. Pullen asked 
about handicapped accessibility, as the planned temporary entrance includes several stairs. 
Mr. Armstrong responded that handicapped access would have to be the secure staff entrance 
near the back of the addition south of the Sallyport with assistance from a security person. He 
will look into signage and/or a camera and buzzer for the interim period, and something could 
be arranged for handicapped parking in that area. Mr. Armstrong will check into these issues 
and report back. Legislator Healy questioned access from the County Office Building. Mr. 
Margeson noted that there won't be any access across the overpass until after the renovations 
are complete, and then only with a swipe card. Chairman Crandall asked if the steps were 
completed yet and if that area could be used for a temporary entrance instead. Mr. Armstrong 
replied that they weren't finished and would require a ramp to get on the sidewalk, but he could 
look into that. If not for the bad weather, they would have been done. 

Legislator Pullen asked if we were in line with OCA requirements for security services 
and staffing. Mr. Margeson replied that they were on top of that. The number of security 
personnel needed for the temporary entrance was also discussed, and this will have to be 
checked with OCA. 

SPACE NEEDS ASSESSMENT UPDATE: 

Deputy County Administrator Mitchell Alger provided an update on the Space Needs 
Assessment (copy attached to original minutes). The process he used was to inventory and 
identify the needs of departments and try to prioritize them. Information was solicited from 
department heads and gathered independently. Mr. Alger then compiled a spreadsheet 
including department, department head, level of need, number of clerical and mid-management 
staff, square footage allocated from in original LaBella study, current square footage, and notes 
from interviews. 

Departments with "Minimal" or No Need: Some are departments that have moved or will be 
moving, so their needs have already been addressed: Sheriff, OFA, Veterans' 
Services, Economic Development, Planning, Information Technology, Real 
Property Tax Services, and Treasurer. The Health Department currently has 
sufficient space with the sale of the Certified Home Health Agency (CHHA), other 
reorganizational changes, and leases. 

Departments with "Some Need": A recurring theme in department head interviews was that if 
the original LaBella design for the Courthouse/County Office Building renovation was 
followed, they would have been content. Most departments fell in this category: Clerk 
of the Board, County Administrator, County Attorney, District Attorney, and 
Human Resources. The County Attorney liked LaBella's study with connection of the 
County Administrator, County Attorney, and District Attorney offices. The District 
Attorney was content with the square footage given by LaBella but would have changed 
a few things to accommodate operations. The same with Human Resources, with 
changes for a meeting room, and they also felt it may be appropriate to move the 
remaining Workers' Comp employee into their office at some point. Weights and 
Measures, STOP OWl/Youth Bureau, and Workers' Comp all seem to be content in 
the Cooperative Extension building, but there's a lack of handicapped access to 
Workers' Comp. In the future, we may want to look at moving some of those offices to 
the County campus. Other departments with "some need" are: Community Services 
Agency, County Clerk, Emergency Services/Fire, Probation, Public Defender, and 
Public Works. Community Services is looking into the purchase of the buildings they 
currently lease. Emergency Services stated that they could use a training room. The 
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County Clerk has a proposal to be discussed later in the meeting. Probation noted that 
they could use the room currently being used by the County Clerk for storage. The new 
records storage building could offer an alternate place for storage of those records. 
Employment and Training didn't voice a concern about space, but Social Services felt 
it would be advantageous to have Employment and Training in closer proximity to them. 
Department of Public Works' main space issue is the need for a maintenance building, 
but that will be resolved soon with the construction of a new building. 

Departments with "Higher Need": Departments classified with "higher need": Elections, 
County Historian, and Department of Social Services. The Board of Elections' 
problems involve space for secure storage of voting machines and paper ballots. The 
County Historian's main issue is the condition of the museum roof, which is in such poor 
condition that it is not cost effective to fix. Social Services has the highest need for more 
space, and confidentiality is also an issue. 

Conclusions, Recommendations, and Suggestions: 
1) Build additional space at the new records storage building to accommodate the needs of 

the Board of Elections. This would allow for the storage of ballots as well as storage and 
testing of voting machines. Much like the existing records storage building, areas could 
be caged off and padlocked, addressing the state's security concerns. Access and 
transport of machines would also be more convenient. The budget currently allocated 
for the construction of the new records storage facility is adequate for this change. 

2) Move the County Historian into the building currently housing the Support Collection Unit 
of DSS. Support Collection will be moving into the current Information Technology area 
following the Courthouse renovation to be completed in the summer of 2011. Some 
asbestos abatement needs to be done, which is budgeted for in the Courthouse Project. 
The budget is sufficient to accommodate these changes. 

3) Move the Foster Care Unit of DSS to the first floor of the County Office Building where 
the Domestic Violence/Support Court is currently located. This space will be vacated in 
February and will give DSS approximately 1,500 additional square feet of space. It 
would include conference space and room for eight workers and a supervisor, alleviating 
some of the space problems on the DSS floor. It won't solve all of their problems, but 
the move would not have a large fiscal impact. 

4) Further research the cost effectiveness and feasibility of renovating the top floor of the 
County Office Building to address some of the future space needs that have been 
highlighted in this study. The current facilities are unable to accommodate our 
workforce, and the identified space needs will only grow with time. 

5) Follow up with Community Services in researching renting versus purchasing the 
buildings they currently occupy. Purchasing would be more cost-effective, and Dr. 
Anderson feels he has sufficient funding. 

6) Continue the process set in motion by the Public Works Committee to build a new 
Maintenance Building. The Cost has been included in the 2011 County Budget. 

7) Follow up to see if County Clerk files can be moved out of the Probation Department to 
the new records storage facility in order to give Program full utilization of the room. The 
only fiscal impact is the cost of building the new records storage facility. 

Questions and Comments: 

Legislator Fanton asked if any space would remain when the County Treasurer's Offices 
move. Legislator Pullen responded that it will all be used for security screening, routing, and 
traffic flow. Mr. Margeson noted that the only open space will be where the Accounting offices 
are, but the County Clerk will be presenting a proposal that addresses that. 
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Legislator Sinclair thanked Mr. Alger and requested that he present it again to the 
Planning and Economic Development Committee. He also noted that there may be available 
space in the Support Collection building after the County Historian moves in, which could take a 
little pressure from Social Services. All of the recommendations can be developed further. 

Legislator Pullen encouraged Legislators to review Mr. Alger's report and maybe some 
previous floor plans and be prepared to discuss it at the January meeting in order to give further 
direction to Mr. Margeson and Mr. Alger. 

DEPARTMENT OF MOTOR VEHICLES PROPOSAL: 

County Administrator John Margeson and County Clerk Robert Christman presented a 
proposal, including a preliminary design by LaBella, for the use of space to be vacated by the 
Treasurer's Accounting offices and part of the Surrogates' Office for Department of Motor 
Vehicles (copy of design attached to original minutes). Relocating the DMV division separate 
from the County Clerk's Office will give them both needed space and allow for the re-design of 
DMV to a more modern, one-stop method of conducting transactions. There would be four 
workstations, where each entire transaction can be completed at one station, public seating, 
area for queuing, and a separate area for testing. The present area is not a positive 
environment due to space constraints, and they currently have property closings and DMV 
testings at the same small table. The move would be a major benefit for the public, good for 
employees, and more efficient, but would still have to be approved by NYS DMV. No additional 
staffing would be needed. Cost estimates are between $90,000 and $130,000. Now would be 
the time to make this move, in conjunction with the Courthouse renovations, with costs covered 
by the current bonding. It would be treated as a major change order under the project's 
contingency fund. Mr. Margeson noted that a decision wasn't needed today, but sometime 
soon, as Phase 3 will begin in early April. Legislator Sinclair commented that DMV has one of 
the highest traffic populations, and asked if traffic flow would be good. Mr. Christman replied 
that this proposal would be the best we could have. It would be the first place the public sees in 
the hallway after coming through security screening. When questioned about the County 
Clerk's use of the existing DMV area, Mr. Christman briefly explained a "horseshoe" re-design, 
with transactions for filings and recordings at front workstations. The interior desks won't be 
seen. He's trying to get away from having to do things in the back areas. Committee Chairman 
Pullen suggested that the proposal be discussed further at the January meeting. 

TOUR OF THE COURTHOUSE ADDITION: 

The tour was postponed due to a town-wide power failure, and it will be rescheduled. 

Next Meeting: Wednesday, January 5, 2011, at 3 p.m. 

Adjournment: The meeting was adjourned at 4:15 p.m. following a motion made by 
Legislator Cady, seconded by Legislator Fanton and carried. 
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Members Present: D. Pullen, D. Fanton, G. Benson, P. Curran, C. Crandall; (Absent: D. Cady, 
D. Russo) 

Others Present: M. Alger, M. Armstrong (Bovis), M. Balling (Bovis), A. Finnemore, M. Healy, 
M. Kukuvka (LaBella), J. Margeson, T. Miner, T. Parker, B. Riehle, D. Roeske, 
T. Ross, F. Sinclair 

Call to Order: 3:00p.m. by Committee Chairman David Pullen. 

Approval of Minutes: The minutes of October 6, 2010, were approved following a motion 
made by Legislator Curran, seconded by Legislator Benson and carried. 

COURT FACILITIES PROJECT, CONSTRUCTION MANAGER UPDATE: 

Mark Balling and Mark Armstrong from Bovis Lend Lease presented a progress report 
(copy of report attached to original minutes). 

Budget Review- Anticipated Cost Report: 

Work in place through September was approximately 55 percent (probably closer to 65 
percent through October), and they've used about 33 percent of construction contingency. 
Under incidental costs, SJB Materials Testing will probably come in at less than the projected 
$75,000, and the two items entitled Telephone/Data Servers/Equipment and Computer 
Hardware/Software will be changed (see change events). 

Change Event Log (Changes from Last Month): 

Approved Revisions: 
• #26 Spray Fireproofing at Vestibule- agreed on $1,691.52 (down from original proposal 

of $2,629). 
• #37 Additional Abatement, NW Corner of Courthouse Ground Floor (ceiling in a couple 

of rooms)- agreed on $3,826. 
• #39 Security Related Revisions, Window Glazing, Sign (new control room in existing 

Courthouse across from DMV), and Roller Shade- $975. 
• #43 Column Enclosure in Sallyport- negotiated down from proposed $2,408 to $1,771. 
• #45 Wireless Duress Allowance- not needed; credit of ($5,000). 
• #56 Space Temperature Sensor in Closet- $642. 

Approximated Revisions (Pending): 
• #33 Sidewalk and Curb Revisions - originally had large credit for deleted pavement -

last month talked about not taking that credit and having a contractor do the work - now 
the change just involves some potential dollars for some additional sidewalk and curb 
replacement; may end up being no additional cost- estimated $3,000. 

• #41 Revised Flashing Detail at Existing Courthouse Roof Tie-In - price being negotiated 
-credit of ($443). 

• #42 Revision to Doors - revisions on wall framing around the two ramps on the second 
floor that go into the Courthouse - one door has added ADA push buttons, one door had 
to be moved to coordinate with steel, and drywall changes- negotiating price- $9,425. 
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• #46 Data and Telephone Revisions - couple of issues: (1) removal of existing data 
cabling on second floor of existing Courthouse and routing it into the addition, which is a 
difficult routing path - price came in at $50,000; (2) creating a path for existing or new 
cabling in the future between the County Office Building and the addition (County 
request), difficult routing path- price approximately $20,000; total for both issues around 
$70,000, but price hasn't been reviewed yet. Discussion took place on routing methods 
considered and decided on. Mr. Balling noted that they are also waiting for a price to 
pull fiber between the two buildings; that will be put in with the ductbank price. They are 
at the point where they have to proceed, and although a firm number is not available, 
committee decision is needed before the next meeting. County Administrator John 
Margeson advised that there really is no choice. Mr. Balling recommended treating it as 
two separate issues, or three if considering the fiber pull, the first issue not to exceed 
$50,000, and the other two issues can be approved by Mr. Margeson. 

A motion was made by Legislator Fanton, seconded by Legislator Curran and 
carried to approve Change Event #46 Data and Telephone Revisions, for the removal of 
existing data cabling on the second floor of the existing Courthouse and routing it into 
the addition, at a price not to exceed $50,000. 

• #47 Structural Support for Exterior Fa9ade at Connection to Existing Courthouse- there 
is a gap between the two buildings where the firewall was built, and support is needed 
for the brick fa9ade that will cover the gap- quote of $8,368.80 is under review. 

• #48 Access between Visiting Judge's Chambers and Shell Space - quote of $32,170, 
including $20,000 for the lift. Discussion took place on the expense, alternatives, and 
possible elimination of the lift. It was the consensus of the committee and the County 
Attorney that no lift will be installed at this access point, and the hallway will be used for 
ADA access. The County is providing this "backdoor" route as secure access for the 
visiting judges, attorneys, and clerical staff, even though OCA is not requiring it, and the 
lift in this area is not an ADA requirement since there is already an ADA compliant 
hallway. Mark Kukuvka, from LaBella, explained that the break-through will involve a 
door out of the visiting judge's chambers, a few basic code issues like light switches, a 
door into the Commissioner of Jurors' office, and some change in the Clerk's office. 
Electric will be necessary, but the breaker for the lift won't be needed. Mr. Balling noted 
that a fan coil unit under the old window was supposed to be relocated in this change, 
and a quote was received, but the issue is still being reviewed. 

• #49 Millwork Revisions - came about through bench mock-up reviews - price of $2,542 
being negotiated. 

• #50 Women's Room Doors Modification - ADA clearance issue inside the rooms -
estimated $3,000. 

• #51 Spray Foam Around Window Voids of Addition - this change event will be voided. 
The issue was potential gaps between windows and insulation on the inside, but it was 
determined that it can be done from the outside, and they're not using spray. 

• #52 Drywall Revisions in Two Rooms - acoustic upgrade due to the new judge's 
chambers at the north end of the addition being next to the mechanical room - estimated 
at $2,000, but may be a net cost due to a credit on the laid-in ceiling. 

• #53 Creation of Access Doors in Corridor to Space behind Walls - additional storage 
space- estimated $3,000. 

• #55 Relocate Emergency Generator and Eliminate Dumpster Pad and Fencing (that was 
to go next to the generator) - generator being moved closer to the proposed Buildings & 
Grounds building- estimated credit of ($1 ,200). 

• #57 Electrical Changes - two flood lights added to the east side, two outlets added to a 
room, and revised requirements for a room- estimated $1,800. 
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• #58 Security Revisions to Corridor (temporary secure entrance for during phase 3) and 
Door (intercom system requested on second floor off elevator) - this has been revised 
and will be less than the estimated $5,000. 

Cancelled Revisions: 
• #30 Water Meter - there is a charge of approximately $17,000 in the incidental budget 

for the meter the County purchased. (It's been installed.) 

Site Overview - Safety Report: 

Mark Armstrong reported that there have been no lost-time incidents for the project, and 
there have been 194 workers on site to date. 

Work Performed in the Past Month (October): 

The following work was conducted during this reporting period (progress photos 
included): 

• Installation of roof system continues 
• Exterior concrete pads underway 
• Site grading for asphalt pavement underway 
• Elevators underway 
• Firestopping completed 
• SWPPP (Storm Water Pollution Protection Plan) fencing and inspections 
• Exterior face brick and windows nearing completion (some window openings remain to 

allow for furnace exhaust and access for materials) 
• Interior metal stud partitions completed 
• Interior electrical, HVAC, and plumbing work nearly completed 
• Drywall installation completed 
• Prime and first coat finish paint underway 
• Ceiling grid underway 

Sixty-Day Look Ahead (November and December): 

The following list provides an idea of scheduled work, and Bovis' report included start 
and finish dates for each activity. 

• Completion of roofing flashing system 
• Asphalt pavement binder completed 
• Concrete sidewalks completed 
• Completion of face brick 
• Completion of window installation 
• Completion of HVAC piping and ductwork 
• Completion of sprinkler system 
• Completion of drywall taping and finishing 
• Completion of primer and first coat of finish paint 
• Plumbing fixtures underway 
• Electrical fixtures and devices underway 
• Elevator installation ongoing 
• Ceiling grid ongoing 
• Millwork underway 
• Flooring underway 
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Mr. Armstrong noted that they are not anticipating problems with weather. Exterior 
concrete pads will be poured this week, and the asphalt binder is scheduled for Monday. 
They'd like to have that done this fall; asphalt companies close down November 12, so there's a 
little push. They want it down prior to furniture delivery. 

Mr. Balling reported that work is on schedule, and completion of phase 2 is on target. 
Furniture vendors have been notified. The milestone date for completion of phase two, with 
punchlist complete, furniture installed, and everyone moved in (OCA, County Treasurer, Real 
Property Tax, and Information Technology) is February 9. No areas will be occupied without the 
punch list being completed in order to document all issues. Phase 3 can begin February 10. 

Legislator Sinclair questioned specs for low-volatile organics in the rugs and glues. Mr. 
Balling noted that there are no requirements for off-gasing, but the schedule is not that tight. All 
of the base work will be installed before the furniture comes. There's a move­
in/occupancy/furniture period of about two weeks while the punchlist is going on. Ventilation 
can be increased during that period. Mr. Sinclair suggested discussion with potential carpet 
vendors on types of glues. Mr. Sinclair also noted that the Village of Belmont and the Belmont 
Betterment Association expressed an interest in the old water meter to utilize at the former 
Belmont School. Mr. Armstrong replied that the water hasn't been transferred yet, but when the 
old meter is removed, it will be in Public Works Superintendent David Roeske's possession. 

District Attorney Terry Parker questioned fire proofing being sprayed on some steel and 
not on others. Mr. Balling responded that spraying is required by code for those spots. 

Logistics of Courthouse usage during phase 3 construction: Mr. Kukuvka pointed out 
that the only occupants of the Courthouse during phase 3 will be the County Clerk/DMV and 
Probation. Mr. Balling noted that there will be ongoing discussions on access and path of travel 
as things move forward. There's only one good way in for everybody. The public will have to 
go in the side entrance until phase 3 is completed at the end of July. There will be a temporary 
control center at that entrance. There will be no traversing between the addition and the main 
Courthouse during phase 3; the only access will be for emergency egress on the ground floor. 

Chairman Crandall inquired if departments that are moving are aware of the dates and 
logistics. Mr. Margeson noted that department heads are aware, and Mr. Roeske said he will 
keep them informed. 

Mr. Pullen asked if there is anything needed from the committee relating to the Buildings 
& Grounds building out back and how it ties in. Mr. Fanton noted that the septic line is in and 
the waterline will be in within the next couple of days. 

A walk-through of the addition by committee members is tentatively scheduled 
for December 1 after the committee meeting. 

Next Meeting: Wednesday, December 1, 2010, at 3 p.m. 

Adjournment: The meeting was adjourned at 4:00 p.m. following a motion made by 
Legislator Fanton, seconded by Legislator Benson and carried. 




